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Description:  
 

  Total study budget     Current FFY budget     Expenditures for current 
quarter 

     Total Expenditures to 
date 

Percent Compl ete 

$45,000 $0 $0 $43,000 95%  

 
Progress This Quarter: 
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
No project activities during this work quarter. 
 
Work Next Quarter: 
The draft final report will be comp leted and submitted to the Flexible Pavement TOC for review.  A revised final report will be submitted based on comments received. 
 
Circumstances affecting progress/budget: 
 

 Completion of the final report has been delayed due to the accumulation of other project activities.  The principal investigator is currently on sabbatical leave and is concentrating 
 his time to complete all required project deliverables.   


